COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 09/ 2010

ESTI MATE SUMVARY 09: 16: 39
CONTI D C16989 ESTI MATE NO 0004 PROG SPEC YR 2005
PCN: 16989- Bl D COFRS REPORTI NG CATEGORY: 5 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED. 145.0 DAYS TIME ALLOW 11/1/2010 FI XED COVPLETI ON DATI
SH 145 NORWOOD HI LL ROCKFALL M PERCENT TIME:  105. 84 ORI G TIME ALLOW 10/ 15/201 FI XED COVPLETI ON DAT!
PROJECT NO STAL45A- 044
SH 145 NORWOOD HI LL ROCKFALL M
NAMVE OF RQAD: 145A
PRQJECT OOUNTI ES: SAN M GUEL
CONTRACTOR:
M DWEST ROCKFALL, | NC. PAY PERI OD ENDI NG 11/ 09/ 2010 DATE TI ME STARTED 06/ 18/2010
10001 E. 102nd AVE. UNIT #3 DATE LET 05/ 06/ 2010 DATE WORK BEGAN 07/ 12/ 2010
DATE AWARDED 05/ 13/ 2010 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 06/ 18/ 2010 DATE ACCEPTED
HENDERSON CO 80640 303 288 4970 DATE NOTI CE TO PROCEED 06/ 18/ 2010
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI:  $ 1,471, 713. 15 PARTI O PATI NG $ 1, 358, 292. 99 $ 639, 667. 08
AWARD PRQIECT AMT: $ 1,012, 145.00 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COWPLETE: 92. 29% TOTAL EARNI NGS 1, 358, 292. 99 639, 667. 08
FUNDS AVAI LABLE: $ 113, 420. 16 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1, 358, 292. 99 639, 667. 08
TOTAL CLAI VB $ 0. 00 RETAI NAGE -15,182.18 0. 00
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 1, 343, 110. 81 639, 667. 08
LI QU DATED DANAGES 0.00 0.00
AUTCOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 1, 343, 110. 81 639, 667. 08
OTHER ADJUSTMVENTS 0. 00 0.00
PAYMENT DUE $ 639, 667. 08

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C16989 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PO 16989-BI D ESTI MATE RUN 11/ 09/ 2010
PRQJECT: STA145A- 044 ESTI MATE NO. 0004 09: 16: 39
CURRENT PREV QTY/ ANOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS Qry TO DATE PERI OD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 201-00002 CLEARI NG 1. 000 1. 000
LS 0. 000 0. 00
4, 800. 00000 1. 000 4, 800. 00
0010 203-01582 *TRUCK ( DUMP) 600. 000 552. 750
HOUR 0. 000 0. 00
125. 00000 552. 750 69, 093. 75
0015 203-01590 FRONT END LQOADER ( RUBBER TI RE) 325. 000 288. 000
HOUR 15. 500 2,015. 00
130. 00000 303. 500 39, 455. 00
0020 203-02300 ROCK SCALER 1, 020. 000 929. 170
HOUR 54. 500 5,123. 00
94. 00000 983. 670 92, 464. 98
0025 203-02330 LABORER 40. 000 0. 000
HOUR 0. 000 0. 00
40. 00000 0. 000 0. 00
0030 208-00003 *EROSI ON LOG (18 | NCH) 400. 000 369. 500
LF 15. 000 127.50
8. 50000 384.500 3, 268. 25
0035 208-00011 *EROSI ON BALES (VEED FREE) 10. 000 10. 000
EACH 0. 000 0. 00
25. 00000 10. 000 250. 00
0040 208-00020 *SI LT FENCE 211. 000 211. 000
LF 0. 000 0. 00
2. 40000 211. 000 506. 40
0045 208-00045 CONCRETE WASHOUT STRUCTURE 1. 000 1. 000
EACH 0. 000 0. 00
2, 600. 00000 1. 000 2, 600. 00
0050 208-00103 REMOVAL AND DI SPCSAL OF SEDI MENT ( LABOR) 120. 000 59. 500
HOUR 55. 500 2,775.00
50. 00000 115. 000 5, 750. 00
0055 208-00105 REMOVAL AND DI SPCSAL OF SEDI MENT ( EQUI PVENT) 60. 000 34.000
HOUR 16. 500 2,145. 00

130. 00000 50. 500 6, 565. 00



CONTI D C16989 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 16989- BI D ESTI MATE RUN 11/09/ 2010
PRQJECT: STA145A- 044 ESTI MATE NO 0004 09: 16: 39
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 208-00206 ERCSI ON CONTRCL  SUPERVI SOR 76. 000 52. 000
DAY 19. 000 2,185.00
115. 00000 71. 000 8, 165. 00
0065 211-01115 ROCK REI NFORCEMENT ( NUMBER 10) 230. 000 0. 000
LF 202. 000 19, 594. 00
97. 00000 202. 000 19, 594. 00
0070 212-00006 * SEEDI NG ( NATI VE) 2.000 0. 000
ACRE 0. 000 0. 00
870. 00000 0. 000 0.00
0075 212-00032 *SO L CONDI TI ONI NG 2.000 0. 000
ACRE 0. 000 0. 00
970. 00000 0. 000 0.00
0080 213-00004 *MULCH NG (WEED FREE STRAW 2.500 0. 250
ACRE 0. 000 0. 00
1, 630. 00000 0. 250 407. 50
0085 213-00061 *MULCH TACKI FI ER 300. 000 50. 000
LB 0. 000 0. 00
4. 00000 50. 000 200. 00
0090 213-00150 *BONDED FI BER MATRI X 0. 330 0. 000
ACRE 0. 000 0. 00
2, 000. 00000 0. 000 0. 00
0095 403-00720 HOT M X ASPHALT ( PATCH NG (ASPHALT) 15. 000 0. 000
TON 0. 000 0. 00
450. 00000 0. 000 0. 00
0100 519-01300 *POLYURETHANE RESI N 6, 000. 000 6, 000. 000
LB 0. 000 0.00
9. 50000 6, 000. 000 57, 000. 00
0105 607-11525 *FENCE (PLASTI Q) 0. 000 0. 000
LF 0. 000 0.00
6. 00000 0. 000 0.00
0110 607-55040 MESH ANCHOR 183. 000 174. 000
EACH 9. 000 1, 647.00
183. 00000 183. 000 33, 489. 00



CONTI D: C16989 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PON: 16989- BI D ESTI MATE RUN 11/ 09/ 2010
PRQIECT: STAL45A- 044 ESTI MATE NO 0004 09: 16: 39

CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200  ROADWAY
0115 607-55050  MESH ANCHOR ( SPECI AL) 23. 000 23.000
EACH 0. 000 0.00
820. 00000 23.000 18, 860. 00
0120 607-55060  MESH PI N 0. 000 0. 000
EACH 0. 000 0. 00
50. 00000 0. 000 0.00
0125 607-55100 W RE MESH 10, 729. 000 10, 729. 000
SF 0. 000 0.00
1. 35000 10, 729. 000 14, 484. 15
0130 607-55102  CABLE NET (5/16 | NCH) 44, 800. 000 0. 000
SF 44, 800. 000 311, 360. 00
6. 95000 44, 800. 000 311, 360. 00
0135 607-55103  CABLE NET (SPECI AL) 36, 250. 000 34, 750. 000
SF 1, 500. 000 8, 250. 00
5. 50000 36, 250. 000 199, 375. 00
0140 612-00001  *DELI NEATOR (TYPE I) 20. 000 0. 000
EACH 0. 000 0.00
30. 00000 0. 000 0.00
0145 614-01582  *STEEL S| GN SUPPORT (2-1/2 | NCH ROUND) (POST AND 6. 000 0. 000
SLI PBASE)
LF 0. 000 0.00
100. 00000 0. 000 0.00
0150 625-00000  CONSTRUCTI ON SURVEYI NG 1. 000 0. 750
LS 0. 250 1, 125. 00
4, 500. 00000 1. 000 4, 500. 00
0155 626-00000  *MOBI LI ZATI ON 1. 000 1. 000
LS 0. 000 0.00
48, 000. 00000 1. 000 48, 000. 00
0160 626-01000  PUBLI C | NFORVATI ON SERVI CES 1. 000 0. 860
LS 0. 140 2,100. 00
15, 000. 00000 1. 000 15, 000. 00
0165 627-00011  PAVEMENT MARKI NG PAI NT (WATERBORNE) 0. 000 0. 000
GAL 0. 000 0. 00
73. 00000 0. 000 0.00



CONTI D C16989 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 16989- BI D ESTI MATE RUN 11/09/ 2010
PRQJECT: STA145A- 044 ESTI MATE NO 0004 09: 16: 39
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0170 630-00000 *FLAGGE NG 2,700. 000 1, 800. 250
HOUR 582. 250 12,518.38
21. 50000 2,382.500 51, 223. 75
0175 630-00007 *TRAFFI C CONTRCL | NSPECTI ON 40. 000 26. 000
DAY 10. 000 950. 00
95. 00000 36. 000 3,420. 00
0180 630-00012 *TRAFFI C CONTROL MANAGEMENT 85. 000 55. 000
DAY 19. 000 10, 070. 00
530. 00000 74. 000 39, 220. 00
0185 630-80341 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 24.000 3. 000
EACH 2.400 43. 20
18. 00000 5. 400 97. 20
0190 630-80342 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 50. 000 9. 000
EACH 7.200 158. 40
22.00000 16. 200 356. 40
0195 630-80343 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE C) 4. 000 2.000
EACH 1. 600 43. 20
27.00000 3. 600 97. 20
0200 630-80344 * CONSTRUCTI ON TRAFFI C SI GN ( SPECI AL) 64. 000 32. 000
SF 25. 600 307. 20
12. 00000 57. 600 691. 20
0205 630-80355 *PORTABLE MESSAGE S| GN PANEL 2.000 1. 000
EACH 0. 800 2,160. 00
2, 700. 00000 1. 800 4, 860. 00
0210 630-80360 *DRUM CHANNELI ZI NG DEVI CE 36. 000 15. 000
EACH 12. 000 288. 00
24. 00000 27.000 648. 00
0215 630-80363 *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) ( FLASH NG 10. 000 3. 500
EACH 2. 800 67. 20
24. 00000 6. 300 151. 20
0220 630-80370 CONCRETE BARRI ER ( TEMPORARY) 200. 000 100. 000
LF 80. 000 7,200. 00
90. 00000 180. 000 16, 200. 00



CONTI D C16989 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 16989- BI D ESTI MATE RUN 11/ 09/ 2010
PRQIECT: STAL45A- 044 ESTI MATE NO 0004 09: 16: 39
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 630-80380  *TRAFFI C CONE 150. 000 75. 000
EACH 60. 000 90. 00
1. 50000 135. 000 202. 50
0230 630-85006  *I MPACT ATTENUATCR (SAND FI LLED PLASTI C BARREL) 0. 000 0. 000
TEMPORARY)
( EACH 0. 000 0.00
1, 800. 00000 0. 000 0. 00
0235 700-70002  F/ A ANTI Cl PATED CMD 5, 969. 100 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0240 700-70010  F/ A M NOR CONTRACT REVI SI ONS 55, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0245 700-70011  F/ A PARTNERI NG 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0250 700-70016  F/A FUEL OOST ADJUSTMENT 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0255 700-70022 F/A QJIT COLORADO TRAI NI NG PROGRAM 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0260 700-70023  F/ A ON-THE-JOB TRAI NEE 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0265 700-70028  F/ A ESB PROGRAM 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0270 700-70034  F/ A TRI M BLASTI NG 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0275 700-70380  F/ A ERCSI ON CONTROL 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00



CONTI D C16989 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 16989- BI D ESTI MATE RUN 11/09/ 2010
PRQJECT: STA145A- 044 ESTI MATE NO 0004 09: 16: 39
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0285 203-02300 ROCK SCALER EXTRA WORK @ MP 96.0 - MP 98.0 0. 000 0. 000
HOUR 0. 000 0. 00
94. 00000 0. 000 0. 00
0290 203-01582 TRUCK (DUMP) EXTRA WORK @ MP 96.0 - MP 98.0 0. 000 0. 000
HOUR 0. 000 0. 00
125. 00000 0. 000 0. 00
0295 203-01590 FRONT END LOADER ( RUBBER TI RE) EXTRA WORK @ MP 96.0 - 0. 000 0. 000
WP 98.0
HOUR 0. 000 0. 00
130. 00000 0. 000 0.00
0300 607-55102 CABLE NET (5/16 INCH @SITE # 3 3, 000. 000 0. 000
SF 3, 000. 000 20, 850. 00
6. 95000 3, 000. 000 20, 850. 00
0305 607-55040 MESH ANCHOR ADDI TI ONAL MESH ANCHORS @ MP 97.5 0. 000 0. 000
EACH 0. 000 0. 00
183. 00000 0. 000 0.00
0310 607-55102 CABLE NET (5/16 INCH ADD TIONAL CABLE NET @MP 97.5 18, 000. 000 0. 000
SF 18, 000. 000 125, 100. 00
6. 95000 18, 000. 000 125, 100. 00
0315 607-55100 W RE MESH DELETED @ SI TE # 2 0. 000 0. 000
SF 0. 000 0. 00
1. 35000 0. 000 0.00
0320 607-55103 CABLE NET (SPECI AL) SUBSTI TUTE FOR WRE MESH @ SI TE 2 22,975. 000 6, 475. 000
SF 16, 500. 000 90, 750. 00
5. 50000 22,975. 000 126, 362. 50
0325 630-00000 FLAGE NG - ADD ONE MONTH 0. 000 0. 000
HOUR 0. 000 0. 00
21. 50000 0. 000 0. 00
0330 630-00007 TRAFFI C CONTRCL | NSPECTI ON - ADD ONE MONTH 0. 000 0. 000
DAY 0. 000 0. 00
95. 00000 0. 000 0. 00
0335 630-00012 TRAFFI C CONTRCL MANAGEMENT - ADD ONE MONTH 0. 000 0. 000
DAY 0. 000 0.00
530. 00000 0. 000 0. 00



CONTI D C16989 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 16989- BI D ESTI MATE RUN 11/09/ 2010
PRQJECT: STA145A- 044 ESTI MATE NO 0004 09: 16: 39
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0340 700-70034 F/ A ADDI TI ONAL FUNDS FCR TRI M BLASTI NG 0. 000 0. 000
F A 0. 000 0. 00
10, 000. 00000 0. 000 0. 00
0345 201-00000 CLEARI NG AND GRUBBI NG 1. 000 1. 000
LS 0. 000 0. 00
2, 000. 00000 1. 000 2,000. 00
0355 211-02116 ROCK DOWEL FOR ADDED STABI LI ZATI ON 0. 000 0. 000
LF 0. 000 0. 00
73. 00000 0. 000 0.00
0360 601-06300 CEMENT GRQUT FOR ADDED STABI LI ZATI ON 25. 000 0. 000
CF 25. 000 1, 125. 00
45. 00000 25. 000 1, 125. 00
0370 900-00010 ADDED | TEM (HOUR)/ HCE RAM 50. 000 0. 000
HOUR 50. 000 8, 000. 00
160. 00000 50. 000 8, 000. 00
0375 626-00100 MOBI LI ZATI ON (W THOUT AUTCPAY) SEEDI NG 1. 000 0. 000
LS 1. 000 1, 500. 00
1, 500. 00000 1. 000 1, 500. 00
CAT 0200 CURRENT AMI $ 1,470,713.15$% 639, 667.08$ 1,357,292.98
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0280 620-00020 SANI TARY FACI LI TY 1. 000 1. 000
EACH 0. 000 0. 00
1, 000. 00000 1. 000 1, 000. 00
CAT 0400 CURRENT AMI  $ 1, 000. 00 $ 0.00$ 1, 000. 00

PRQJIECT TOTAL CURRENT AMI  $

1,471,713.15%

639, 667.08$ 1, 358, 292. 98



